
Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3417A2         

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 04.07.2016

Contract Location:

 

Contractor:

A & R CONSTRUCTION CO.

701 N 9TH ST

PO BOX 121

 

Date Awarded: 12.18.2015

12.30.2015

03.28.2016

Date Let:

37TH ST - NORFOLK AVE, NORFOLK

11.19.2015

Estimate Type: PROG

Phone:

(402)582-3663

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

PLAINVIEW  NE  68769-0121

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.29.2016

Date Project Completion:

Counties

MADISON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31417A
002

HSIP-275-5(143) 275 72.63 73.17 GR CONC PAVE CULV SEED
LS ELEC

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3417A2         

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 04.07.2016

$5,277,571.82

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $96,440.48 $.00 $96,440.48
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $96,440.48 $.00 $96,440.48
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $96,440.48 $.00 $96,440.48

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$96,440.48 $.00 $96,440.48

$.00 $.00 $.00

2%

% Time Comp

% Dollar Comp

2%

$5,277,571.82

04.04.2016 04.05.2016

04.05.2016

Lollman, Doug

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

04.06.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 04.06.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      59,260.00 1.000 59,260.00

1.000 59,260.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0017 

1009.00      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 0018 

1011.00      30.00 259.000 7,770.00

259.000 7,770.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 0019 

1012.00      125.00 40.000 5,000.00

40.000 5,000.00

0.000 0.00

0.000 0.00

0004

EACHRIGHT-OF-WAY MARKERS
0020 

1030.00      19.36 17,265.000 334,250.40

17,265.000 334,250.40

0.000 0.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 0021 

1041.00      1.56 32,652.000 50,937.12

32,652.000 50,937.12

0.000 0.00

0.000 0.00

0006

SY  SALVAGING AND PLACING TOPSOIL
0005 0022 

1101.00      6.50 11,446.000 74,399.00

11,446.000 74,399.00

414.455 2,693.96

414.455 2,693.96

0007

SY  REMOVE PAVEMENT
0006 0023 

1101.25      7.90 3,663.000 28,937.70

3,663.000 28,937.70

0.000 0.00

0.000 0.00

0008

LF  SAWING PAVEMENT
0007 0024 
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Est Number:
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Nebraska Department of Roads Date: 04.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1102.00      6.50 7,124.000 46,306.00

7,124.000 46,306.00

0.000 0.00

0.000 0.00

0009

SY  REMOVE ASPHALT SURFACE
0008 0025 

1106.00      5.00 620.000 3,100.00

620.000 3,100.00

0.000 0.00

0.000 0.00

0010

SY  REMOVE DRIVEWAY
0009 0026 

1107.00      5.00 326.000 1,630.00

326.000 1,630.00

0.000 0.00

0.000 0.00

0011

SY  REMOVE WALK
0010 

1122.01      12.00 1,418.000 17,016.00

1,418.000 17,016.00

587.015 7,044.18

587.015 7,044.18

0012

SY  REMOVE CONCRETE MEDIAN SURFACING
0011 0027 

1707.18      25.00 40.000 1,000.00

40.000 1,000.00

0.000 0.00

0.000 0.00

0013

LF  18" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 3, 4 OR 5

0028 

1707.24      30.00 50.000 1,500.00

50.000 1,500.00

0.000 0.00

0.000 0.00

0014

LF  24" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 3, 4 OR 5

0029 

1707.30      38.00 54.000 2,052.00

54.000 2,052.00

0.000 0.00

0.000 0.00

0015

LF  30" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 3, 4 OR 5

0030 

7390.10      800.00 2.000 1,600.00

2.000 1,600.00

0.000 0.00

0.000 0.00

0016

EACHREMOVE SIGN, POST, AND FOOTING
0012 

L006.00      610.00 6.000 3,660.00

6.000 3,660.00

0.000 0.00

0.000 0.00

0017

ACRECOVER CROP SEEDING
0013 0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.50 6,936.000 10,404.00

6,936.000 10,404.00

0.000 0.00

0.000 0.00

0018

SY  EROSION CONTROL, CLASS 1D
0014 0032 

L022.11      3.00 733.000 2,199.00

733.000 2,199.00

0.000 0.00

0.000 0.00

0019

LF  FABRIC SILT FENCE-LOW POROSITY
0015 

L022.83      4.00 1,374.000 5,496.00

1,374.000 5,496.00

0.000 0.00

0.000 0.00

0020

LF  SILT CHECK, TYPE 2-HIGH
0016 0033 

Contracted 662,517.22

Current 662,517.22

In place 9,738.14

This Estimate 9,738.14

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0009.00      4,500.00 1.000 4,500.00

1.000 4,500.00

0.000 0.00

0.000 0.00

0021

EACHPERMANENT BARRICADE
0034 

0030.30      495,233.00 1.000 495,233.00

1.000 495,233.00

0.000 0.00

0.000 0.00

0022

LS  MOBILIZATION
0035 0075 

1020.06      70.00 6.000 420.00

6.000 420.00

0.000 0.00

0.000 0.00

0023

EACHFLEXIBLE POST DELINEATOR
0036 

2010.00      52.00 42.000 2,184.00

42.000 2,184.00

0.000 0.00

0.000 0.00

0024

CY  CRUSHED ROCK SURFACE COURSE
0076 

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3008.05      7.00 1,589.000 11,123.00

1,589.000 11,123.00

0.000 0.00

0.000 0.00

0025

EACHTIE BARS
0037 0077 

3014.11      31.00 271.000 8,401.00

271.000 8,401.00

0.000 0.00

0.000 0.00

0026

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0038 

3016.21      79.35 263.000 20,869.05

263.000 20,869.05

0.000 0.00

0.000 0.00

0027

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0039 

3016.39      46.00 40.000 1,840.00

40.000 1,840.00

0.000 0.00

0.000 0.00

0028

SF  DETECTABLE WARNING PANEL
0040 

3017.40      99.00 421.000 41,679.00

421.000 41,679.00

0.000 0.00

0.000 0.00

0029

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0041 

3017.44      108.00 1,784.000 192,672.00

1,784.000 192,672.00

0.000 0.00

0.000 0.00

0030

SY  CONCRETE CLASS 47B-3000 IMPRINTED
MEDIAN SURFACING

0042 0078 

3020.24      39.00 1,372.000 53,508.00

1,372.000 53,508.00

0.000 0.00

0.000 0.00

0031

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0043 0079 

3020.32      65.00 205.000 13,325.00

205.000 13,325.00

0.000 0.00

0.000 0.00

0032

SY  CONCRETE CLASS 47B-HE-3500 DRIVEWAY
0044 

3075.32      48.00 101.000 4,848.00

101.000 4,848.00

0.000 0.00

0.000 0.00

0033

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0045 0080 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.52      48.66 1,975.000 96,103.50

1,975.000 96,103.50

0.000 0.00

0.000 0.00

0034

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0046 0081 

3075.53      101.00 1,163.000 117,463.00

1,163.000 117,463.00

0.000 0.00

0.000 0.00

0035

SY  10" IMPRINTED CONCRETE PAVEMENT, CLASS
47B-3500

0047 

3075.54      92.36 90.000 8,312.40

90.000 8,312.40

0.000 0.00

0.000 0.00

0036

SY  10" COLORED CONCRETE PAVEMENT, CLASS
47B-3500

0048 

3075.56      76.35 13,530.000 1,033,015.50

13,530.000 1,033,015.50

0.000 0.00

0.000 0.00

0037

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0049 0082 

3091.27      135.00 265.000 35,775.00

265.000 35,775.00

0.000 0.00

0.000 0.00

0038

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-HE-3500

0050 

4005.00      5.00 350.000 1,750.00

350.000 1,750.00

0.000 0.00

0.000 0.00

0039

LB  CAST IRON RING AND COVER
0051 

4015.00      350.00 1.000 350.00

1.000 350.00

0.000 0.00

0.000 0.00

0040

EACHADJUST MANHOLE TO GRADE
0052 

4764.34      16.00 494.000 7,904.00

494.000 7,904.00

0.000 0.00

0.000 0.00

0041

LF  4" NONPERFORATED PIPE UNDERDRAIN
0053 0083 

4764.35      7.00 4,105.000 28,735.00

4,105.000 28,735.00

0.000 0.00

0.000 0.00

0042

LF  4" PERFORATED PIPE UNDERDRAIN
0054 0084 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7322.00      13.00 410.000 5,330.00

410.000 5,330.00

0.000 0.00

0.000 0.00

0043

SF  TYPE B SIGN
0055 0085 

7340.00      3.00 2,493.000 7,479.00

2,493.000 7,479.00

0.000 0.00

0.000 0.00

0044

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0056 0086 

7360.30      4,000.00 8.000 32,000.00

8.000 32,000.00

0.000 0.00

0.000 0.00

0045

EACH30" SIGN SUPPORT FOOTING
0057 0087 

7500.58      90.00 26.000 2,340.00

26.000 2,340.00

0.000 0.00

0.000 0.00

0046

EACHYIELD LINE, WET REFLECTIVE POLYUREA
PAVEMENT MARKING,GROOVED

0058 

7515.36      3.00 11,500.000 34,500.00

11,500.000 34,500.00

0.000 0.00

0.000 0.00

0047

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0059 0088 

7515.38      13.00 2,300.000 29,900.00

2,300.000 29,900.00

0.000 0.00

0.000 0.00

0048

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0060 0089 

7516.35      4.00 1,900.000 7,600.00

1,900.000 7,600.00

0.000 0.00

0.000 0.00

0049

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0061 0090 

7520.00      3,000.00 26.000 78,000.00

26.000 78,000.00

0.000 0.00

0.000 0.00

0050

EACHARROW, PREFORMED PAVEMENT MARKING
0062 0091 

8029.25      7.96 17,023.000 135,503.08

17,023.000 135,503.08

0.000 0.00

0.000 0.00

0051

SY  FOUNDATION COURSE
0063 0092 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8060.05      256.00 23.000 5,888.00

23.000 5,888.00

0.000 0.00

0.000 0.00

0052

EACHGRANULAR SUBDRAIN
0064 0093 

8101.50      9.02 18,701.000 168,683.02

18,701.000 168,683.02

0.000 0.00

0.000 0.00

0053

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0065 0094 

9009.75      69.25 2,928.000 202,764.00

2,928.000 202,764.00

1,226.714 84,949.94

1,226.714 84,949.94

0054

SY  TEMPORARY SURFACING
0066 0095 

9111.00      35.00 87.000 3,045.00

87.000 3,045.00

0.000 0.00

0.000 0.00

0055

MGALWATER
0067 0096 

9170.00      325.00 71.956 23,385.70

71.956 23,385.70

0.000 0.00

0.000 0.00

0056

STA EARTH SHOULDER CONSTRUCTION
0068 0097 

9170.50      400.00 12.150 4,860.00

12.150 4,860.00

0.000 0.00

0.000 0.00

0057

STA MEDIAN CONSTRUCTION
0069 0098 

9173.20      3.00 101.000 303.00

101.000 303.00

0.000 0.00

0.000 0.00

0058

SY  SUBGRADE PREPARATION
0070 0099 

9190.50      68.50 730.000 50,005.00

730.000 50,005.00

0.000 0.00

0.000 0.00

0059

TON FLY ASH
0071 0100 

L010.00      7.00 2,461.000 17,227.00

2,461.000 17,227.00

0.000 0.00

0.000 0.00

0060

SY  SODDING
0072 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L010.15      9.75 3,070.000 29,932.50

3,070.000 29,932.50

0.000 0.00

0.000 0.00

0061

SY  BUFFALO GRASS SODDING
0073 0101 

W600.03      150.00 8.000 1,200.00

8.000 1,200.00

0.000 0.00

0.000 0.00

0062

EACHADJUST VALVE BOX TO GRADE
0074 

Contracted 3,019,955.75

Current 3,019,955.75

In place 84,949.94

This Estimate 84,949.94

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      72,545.00 1.000 72,545.00

1.000 72,545.00

0.000 0.00

0.000 0.00

0063

LS  MOBILIZATION
0102 0138 

4002.00      5.00 5,465.000 27,325.00

5,465.000 27,325.00

0.000 0.00

0.000 0.00

0064

LB  CAST IRON COVER AND FRAME
0103 0139 

4004.00      5.00 3,355.000 16,775.00

3,355.000 16,775.00

0.000 0.00

0.000 0.00

0065

LB  CAST IRON GRATE
0104 

4004.50      5.00 2,410.000 12,050.00

2,410.000 12,050.00

0.000 0.00

0.000 0.00

0066

LB  CAST IRON GRATE AND FRAME
0105 0140 

4004.80      6.00 3,731.000 22,386.00

3,731.000 22,386.00

0.000 0.00

0.000 0.00

0067

LB  STRUCTURAL STEEL FOR FACE ARMOR
0106 0141 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4005.00      5.00 350.000 1,750.00

350.000 1,750.00

0.000 0.00

0.000 0.00

0068

LB  CAST IRON RING AND COVER
0107 

4015.50      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0069

EACHRECONSTRUCT MANHOLE
0108 

4045.00      15,258.00 1.000 15,258.00

1.000 15,258.00

0.000 0.00

0.000 0.00

0070

EACHREMOVE STRUCTURE

AT STA 2008+17

0109 

4050.01      12.35 212.000 2,618.20

212.000 2,618.20

0.000 0.00

0.000 0.00

0071

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0110 

4051.01      16.25 748.000 12,155.00

748.000 12,155.00

0.000 0.00

0.000 0.00

0072

CY  EXCAVATION FOR BOX CULVERTS
0111 

4100.06      1,300.00 4.100 5,330.00

4.100 5,330.00

0.000 0.00

0.000 0.00

0073

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0112 

4101.06      412.00 168.610 69,467.32

168.610 69,467.32

0.000 0.00

0.000 0.00

0074

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0113 

4105.59      1,000.00 141.010 141,010.00

141.010 141,010.00

0.000 0.00

0.000 0.00

0075

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0114 0142 

4150.00      2.00 357.000 714.00

357.000 714.00

0.000 0.00

0.000 0.00

0076

LB  REINFORCING STEEL FOR HEADWALL
0115 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.00      1.63 16,581.000 27,027.03

16,581.000 27,027.03

0.000 0.00

0.000 0.00

0077

LB  REINFORCING STEEL FOR BOX CULVERT
0116 

4155.50      2.00 9,257.000 18,514.00

9,257.000 18,514.00

0.000 0.00

0.000 0.00

0078

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0117 0143 

4310.15      900.00 11.000 9,900.00

11.000 9,900.00

0.000 0.00

0.000 0.00

0079

EACH15" FLARED-END SECTION
0118 0144 

4310.18      800.00 8.000 6,400.00

8.000 6,400.00

0.000 0.00

0.000 0.00

0080

EACH18" FLARED-END SECTION
0119 

4390.60      1,800.00 1.000 1,800.00

1.000 1,800.00

0.000 0.00

0.000 0.00

0081

EACH60" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0120 

4510.18      800.00 2.000 1,600.00

2.000 1,600.00

0.000 0.00

0.000 0.00

0082

EACH18" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0145 

4510.36      1,400.00 1.000 1,400.00

1.000 1,400.00

0.000 0.00

0.000 0.00

0083

EACH36" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0121 

4510.42      1,600.00 1.000 1,600.00

1.000 1,600.00

0.000 0.00

0.000 0.00

0084

EACH42" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0122 

4510.48      2,100.00 1.000 2,100.00

1.000 2,100.00

0.000 0.00

0.000 0.00

0085

EACH48" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0123 



Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3417A2         

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 04.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      85.00 49.760 4,229.60

49.760 4,229.60

0.000 0.00

0.000 0.00

0086

CY  CRUSHED ROCK FOR BASE COURSE
0124 

P070.15      46.00 30.000 1,380.00

30.000 1,380.00

0.000 0.00

0.000 0.00

0087

LF  15" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0125 

P070.18      47.00 44.000 2,068.00

44.000 2,068.00

0.000 0.00

0.000 0.00

0088

LF  18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0126 

P070.24      50.00 58.000 2,900.00

58.000 2,900.00

0.000 0.00

0.000 0.00

0089

LF  24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0127 

P369.18      142.00 514.000 72,988.00

514.000 72,988.00

0.000 0.00

0.000 0.00

0090

LF  18" SLOTTED CULVERT PIPE, TYPE 3,4 OR 5
0128 

P375.60      135.00 44.000 5,940.00

44.000 5,940.00

0.000 0.00

0.000 0.00

0091

LF  60" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0129 

P700.15      50.00 686.000 34,300.00

686.000 34,300.00

0.000 0.00

0.000 0.00

0092

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0130 0146 

P700.18      55.00 641.000 35,255.00

641.000 35,255.00

0.000 0.00

0.000 0.00

0093

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0131 0147 

P700.30      82.00 558.000 45,756.00

558.000 45,756.00

0.000 0.00

0.000 0.00

0094

LF  30" STORM SEWER PIPE, TYPE 1,7 OR 8
0132 

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3417A2         

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 04.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P700.36      93.00 454.000 42,222.00

454.000 42,222.00

0.000 0.00

0.000 0.00

0095

LF  36" STORM SEWER PIPE, TYPE 1,7 OR 8
0133 

P707.18      55.00 32.000 1,760.00

32.000 1,760.00

0.000 0.00

0.000 0.00

0096

LF  18" STORM SEWER PIPE, TYPE 3,4 OR 5
0134 

P775.18      75.00 322.000 24,150.00

322.000 24,150.00

0.000 0.00

0.000 0.00

0097

LF  18" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0148 

P775.36      130.00 100.000 13,000.00

100.000 13,000.00

0.000 0.00

0.000 0.00

0098

LF  36" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0135 

P775.42      155.00 146.000 22,630.00

146.000 22,630.00

0.000 0.00

0.000 0.00

0099

LF  42" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0136 

P775.48      170.00 142.000 24,140.00

142.000 24,140.00

0.000 0.00

0.000 0.00

0100

LF  48" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0137 

Contracted 805,443.15

Current 805,443.15

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0101

LS  MOBILIZATION
0149 0153 



Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3417A2         

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 04.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.01      1,000.00 5.000 5,000.00

5.000 5,000.00

0.000 0.00

0.000 0.00

0102

ACRESEEDING, TYPE A
0150 0154 

L001.02      750.00 1.000 750.00

1.000 750.00

0.000 0.00

0.000 0.00

0103

ACRESEEDING, TYPE B
0151 

L032.80      3,000.00 9.000 27,000.00

9.000 27,000.00

0.000 0.00

0.000 0.00

0104

TON HYDROMULCH
0152 0155 

Contracted 37,750.00

Current 37,750.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 5L LANDSCAPING

0030.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0105

LS  MOBILIZATION
0156 0166 

L010.48      150.00 52.000 7,800.00

52.000 7,800.00

0.000 0.00

0.000 0.00

0106

EACHSPOROBOLUS HETEROLEPIS (PRAIRIE
DROPSEED)

1 GAL

0157 

L119.14      150.00 20.000 3,000.00

20.000 3,000.00

0.000 0.00

0.000 0.00

0107

EACHJUNIPERUS CHINESIS 'SEA GREEN' (SEA
GREEN JUNIPER)  #5 CONTAINER

0158 

L425.16      150.00 47.000 7,050.00

47.000 7,050.00

0.000 0.00

0.000 0.00

0108

EACHROSA 'RADRAZZ' (KNOCKOUT ROSE)

#2 CONTAINER

0159 

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3417A2         

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 04.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L601.60      150.00 2.000 300.00

2.000 300.00

0.000 0.00

0.000 0.00

0109

EACHSYRINGA X PRESTONIAE 'DONALD WYMAN'
(DONALD WYMAN LILAC) #5 CONTAINER

0160 

L619.57      150.00 7.000 1,050.00

7.000 1,050.00

0.000 0.00

0.000 0.00

0110

EACHVIBURNUM DENTATUM 'RALPH SENIOR'
(AUTUMN JAZZ ARROWWOOD VIBURNUM) #5
CONTAINER

0161 

L619.77      150.00 6.000 900.00

6.000 900.00

0.000 0.00

0.000 0.00

0111

EACHVIBURNUM LENTAGO (NANNYBERRY
VIBURNUM) #5 CONTAINER GROWN

0162 0167 

L708.00      150.00 12.000 1,800.00

12.000 1,800.00

0.000 0.00

0.000 0.00

0112

EACHAMELANCHIER X GRANDIFLORA 'AUTUMN
BRILLIANCE' (AUTUMN BRILLIANCE
SERVICEBERRY) #10 CONTAINER

0163 0168 

L708.08      150.00 16.000 2,400.00

16.000 2,400.00

0.000 0.00

0.000 0.00

0113

EACHAMELANCHIER ALNIFOLIA  'REGENT' (REGENT
SERVICEBERRY) #5 CONTAINER

0164 

L946.50      150.00 56.000 8,400.00

56.000 8,400.00

0.000 0.00

0.000 0.00

0114

EACHPANICUM VIRGATUM 'HEAVY METAL' (HEAVY
METAL SWITCHGRASS) #1 CONTAINER

0165 

Contracted 37,700.00

Current 37,700.00

In place 0.00

This Estimate 0.00

GROUP 5L LANDSCAPING

GROUP 8B ELECTRICAL

0030.80      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0115

LS  MOBILIZATION
0169 0186 



Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3417A2         

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 04.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.16      650.00 2.000 1,300.00

2.000 1,300.00

0.000 0.00

0.000 0.00

0116

EACHPULL BOX, TYPE PB-6
0170 

A009.14      2,700.00 31.000 83,700.00

31.000 83,700.00

0.000 0.00

0.000 0.00

0117

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0171 0187 

A010.23      700.00 6.000 4,200.00

6.000 4,200.00

0.000 0.00

0.000 0.00

0118

EACHLUMINAIRE, TYPE HML-V-0.4KW
0172 

A018.20      42,000.00 1.000 42,000.00

1.000 42,000.00

0.000 0.00

0.000 0.00

0119

EACHHIGH MAST LIGHTING UNIT, TYPE T-100
0173 

A018.71      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0120

EACHHIGH MAST TOWER FOUNDATION DESIGN
0174 

A018.72      50.00 6.000 300.00

6.000 300.00

0.000 0.00

0.000 0.00

0121

EACHANCHOR BOLTS FOR HIGH MAST TOWER
0175 

A018.88      300.00 15.000 4,500.00

15.000 4,500.00

0.000 0.00

0.000 0.00

0122

CY  CONCRETE FOR HIGH MAST FOUNDATION
0176 

A018.89      2.00 1,213.000 2,426.00

1,213.000 2,426.00

0.000 0.00

0.000 0.00

0123

LB  REINFORCING STEEL FOR HIGH MAST
FOUNDATION

0177 

A020.37      7,000.00 2.000 14,000.00

2.000 14,000.00

0.000 0.00

0.000 0.00

0124

EACHLIGHTING CONTROL CENTER, TYPE R-3
0178 

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3417A2         

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 04.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A065.69      4.00 2,630.000 10,520.00

2,630.000 10,520.00

0.000 0.00

0.000 0.00

0125

LF  1 1/2 INCH PVC CONDUIT IN TRENCH
0179 0188 

A070.10      4.00 3,750.000 15,000.00

3,750.000 15,000.00

0.000 0.00

0.000 0.00

0126

LF  1 1/2-INCH CONDUIT IN TRENCH
0180 0189 

A072.10      4.00 240.000 960.00

240.000 960.00

0.000 0.00

0.000 0.00

0127

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0181 0190 

A074.12      18.00 195.000 3,510.00

195.000 3,510.00

0.000 0.00

0.000 0.00

0128

LF  1 1/2-INCH CONDUIT, JACKED
0182 

A080.22      1.00 6,815.000 6,815.00

6,815.000 6,815.00

0.000 0.00

0.000 0.00

0129

LF  STREET LIGHTING CABLE, NO. 6 BARE
0183 0191 

A080.24      2.00 13,630.000 27,260.00

13,630.000 27,260.00

0.000 0.00

0.000 0.00

0130

LF  STREET LIGHTING CABLE, NO. 6 USE
0184 0192 

A600.00      211.00 9.000 1,899.00

9.000 1,899.00

0.000 0.00

0.000 0.00

0131

EACHREMOVE LIGHTING UNIT
0185 

Contracted 226,890.00

Current 226,890.00

In place 0.00

This Estimate 0.00

GROUP 8B ELECTRICAL



Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3417A2         

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 04.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 57,940.000 28,970.00

57,940.000 28,970.00

568.000 284.00

568.000 284.00

0132

BDAYBARRICADE, TYPE II
0193 0215 

0001.10      3.10 6,257.000 19,396.70

6,257.000 19,396.70

84.000 260.40

84.000 260.40

0133

BDAYBARRICADE, TYPE III
0194 0216 

0001.75      3.10 350.000 1,085.00

350.000 1,085.00

0.000 0.00

0.000 0.00

0134

EACHTEMPORARY SIGN DAY
0195 0217 

0001.90      2.00 21,722.000 43,444.00

21,722.000 43,444.00

216.000 432.00

216.000 432.00

0135

EACHSIGN DAY
0196 0218 

0001.99      2.00 3,528.000 7,056.00

3,528.000 7,056.00

4.000 8.00

4.000 8.00

0136

EACHCONTRACTOR FURNISHED SIGN DAY
0197 0219 

0002.28      0.50 53,100.000 26,550.00

53,100.000 26,550.00

0.000 0.00

0.000 0.00

0137

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0198 0220 

0002.30      1.00 8,400.000 8,400.00

8,400.000 8,400.00

0.000 0.00

0.000 0.00

0138

LF  PAVEMENT MARKING REMOVAL
0199 0221 

0002.44      0.50 56,800.000 28,400.00

56,800.000 28,400.00

0.000 0.00

0.000 0.00

0139

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0200 0222 

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3417A2         

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 04.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.10 56,800.000 5,680.00

56,800.000 5,680.00

0.000 0.00

0.000 0.00

0140

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0201 0223 

0002.85      40.00 128.000 5,120.00

128.000 5,120.00

0.000 0.00

0.000 0.00

0141

EACHTUBULAR POST
0202 0224 

0002.87      35.00 104.000 3,640.00

104.000 3,640.00

0.000 0.00

0.000 0.00

0142

EACHCHANNELIZING BLOCK
0203 0225 

0002.97      50.00 866.000 43,300.00

866.000 43,300.00

8.000 400.00

8.000 400.00

0143

DAY FLASHING ARROW PANEL
0204 0226 

0003.10      310.00 100.000 31,000.00

100.000 31,000.00

0.000 0.00

0.000 0.00

0144

DAY FLAGGING
0205 0227 

0005.10      92.00 243.000 22,356.00

243.000 22,356.00

4.000 368.00

4.000 368.00

0145

DAY TRAFFIC CONTROL MANAGEMENT
0206 0228 

0010.04      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0146

EACHFIELD OFFICE
0207 0229 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0147

HOURTRAINING
0208 0230 

0030.00      40,000.00 1.000 40,000.00

1.000 40,000.00

0.000 0.00

0.000 0.00

0148

LS  MOBILIZATION
0209 0231 



Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3417A2         

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 04.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1017.50      75,368.00 1.000 75,368.00

1.000 75,368.00

0.000 0.00

0.000 0.00

0149

LS  CONSTRUCTION STAKING AND SURVEYING
0232 

9110.01      185.00 50.000 9,250.00

50.000 9,250.00

0.000 0.00

0.000 0.00

0150

HOURRENTAL OF LOADER, FULLY OPERATED
0210 0233 

9110.03      95.00 50.000 4,750.00

50.000 4,750.00

0.000 0.00

0.000 0.00

0151

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0211 0234 

9110.07      85.00 50.000 4,250.00

50.000 4,250.00

0.000 0.00

0.000 0.00

0152

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0212 0235 

9110.27      210.00 50.000 10,500.00

50.000 10,500.00

0.000 0.00

0.000 0.00

0153

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0213 0236 

L006.50      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0154

ACRETEMPORARY SEEDING
0214 

L010.98      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0155

SY  TEMPORARY EROSION CONTROL
0237 

L022.75      4.00 2,500.000 10,000.00

2,500.000 10,000.00

0.000 0.00

0.000 0.00

0156

LF  TEMPORARY SILT CHECK
0238 

L022.90      4.00 3,500.000 14,000.00

3,500.000 14,000.00

0.000 0.00

0.000 0.00

0157

LF  TEMPORARY SILT FENCE
0239 

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3417A2         

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 04.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.92      17.00 1,000.000 17,000.00

1,000.000 17,000.00

0.000 0.00

0.000 0.00

0158

LF  TEMPORARY EARTH CHECK
0240 

L032.70      600.00 3.000 1,800.00

3.000 1,800.00

0.000 0.00

0.000 0.00

0159

TON TEMPORARY MULCH
0241 

L860.24      250.00 8.000 2,000.00

8.000 2,000.00

0.000 0.00

0.000 0.00

0160

EACHSTORM EVENT RESTORATION - INCENTIVE
0242 

L860.50      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0161

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0243 

Contracted 487,315.70

Current 487,315.70

In place 1,752.40

This Estimate 1,752.40

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,277,571.82

Current 5,277,571.82

In place 96,440.48

This Estimate 96,440.48




